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WawdMaterial Removal From Operable Unit 10 Individual Hazardous Substance Sites 
(IHSSs) 170, 174 and 176 

‘Robert Benedetti, Associate General Mgr, ERM, EG&G, Rocky Flats. Inc. 
Dennis Fcrrera, Associate General Mgr, Maint. & Plant Support. EG&G, Rocky Flats. Inc. 

This memorandum is in response to EGgLG memorandum JDT-074-93 dated 
June 22, 1993. regarding the status of the drum remediation in the PU&D Yard. 
Your June 22, 1993, memorandum states that removal of all materials from the 
Individual Hazardous Substance Sites (IHSSs) sites 170, 174 (PU&D Yard) and 176 
(Building 964 laydown area) on May 28. 1997, was a significant accomplishment 
critical for mecting IAG milestones for the OU 1 0  Phase I RWRI  investigation and 
report. 

The DOEAXFO agrees that the removal of these materials from the IHSSs is a 
significant achievement. However, this removal is insufficient to allow for the 
investigation outlined in the Final Phase I RFI/RI Workplan for OU 10. Please find 
attached figures 7.3-2 and 7.3-3 for the PU&D Yard and figures 7.3-8 and 7.3-9 for 
the Building 964 laydown area. These figures are located in the OU 10 Phase I 
RFVRI Workplan dated July 17, 1993. Inspection of these figures indicates that 
material removal beyond the IHSSs boundaries is necessary for the Phase I RFYRI 
investigation and report to be prepared. 

Our initial letter (ERD:BKT:7217 dated July 13, 1992,) requested that EGSrG initiate 
planning immediately for the waste removal at these IHSSs. A subsequent 
memorandum (ERD:BKT: 12235 datcd Novembcr 5, 1992,) stated that 
characerimtion at IHSSs 170, 174 and 176 cannot proceed until the waste material 
has k e n  removed. The bottom line is that our direction to EGgLG on this issue has 
been directed toward completing thc Phase I RFYRI field work and report. If the 
wastdmaterials in the area immediately surrounding thc IHSSs as shown on the 
attached figures is not removed. ncither the Phasc 1 field work nor thc Phasc I report 
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We rcquest that EG&G takc irnmedjale action to rcmove the wastdmatciials located at 
IHSSs 170. 174 and 176 in such a manner that the investigation dctailcd i n  the Final 
Phase I RFURI Workplan for OU 1 0  can be complctcd without any fui-thcr delays. In 
addition, we request that the status of this removal effort be provided in  the DOE W P  

detailed desciiptix o f  :hc plarincc! acil\4il2S shn.!? ha: yovidcci !o 00EP.FO by 
August 1, 1993. 
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R. Benedetti 
ERD:BKT:07584 

Questions or concerns regarding this memorandum should be addressed to Bruce 
Thatcher of my staff at extension 3532. 

a es K. Hartman 
ss stant Manager for Transition &- Environmental Restoration 

Attachment 

cc wl Attachment: 
E. Pietsch, CSD, RFO 
R. Schassburger, ERD, RFO 
B. Thatcher, ERD, RFO 
J. Thompson, EG&G 
W. Busby, EG&G 
G. Anderson, EG&G 
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US. DEPARTMENT of ENERGY 
Rocky Flats Plant. Golden, Colorado 
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FIGURE 7.3-8 
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